
Unit Bedrooms Price, $
Building 

area, sqm

Land area, 

sqm
Floors Construction Completed date

LOT 1 2
250,00 215,00

3 100,00% Apr 2023

LOT 2 2
250,00 200,00

3 100,00% done

LOT 3 4 825 000
358,15 298,00

3 85,27% May 2024

LOT 4 3 595 000
263,30 225,00

3 100,00% Apr 2023

LOT 5 3
263,30 224,00

3 100,00% Oct 2023

LOT 6 3
263,30 224,00

3 100,00% Feb 2023

LOT 7 3
271,60 236,00

3 100,00% Jan 2023

LOT 8A 3
231,44 186,00

3 24,51% Oct 2024

LOT 8B 4 640 000
269,76 302,00

3 24,50% November 2024

LOT 9 3
263,30 240,00

3 97,64% Feburary 2024

LOT 10 3
263,30 227,00

3 100,00% Jun 2023

LOT 11 3 595 000
263,30 224,00

3 100% May 2023

LOT 12 3
263,30 223,00

3 100,00% May 2023

LOT 13 3
263,30 217,00

3 100,00% Dec 2023

LOT 14 3
263,30 214,00

3 100,00% August 2023

LOT 15A 2
188,78 145,00

3 32,69% Apr 2024

LOT 15B 3
284,10 191,00

3 33,12% Jun 2024


