

Unit	Bedrooms	Price, \$	Building area, sqm	Land area, sqm	Floors	Construction	Completed date
LOT 1	2		250,00	215,00	3	100,00%	done
LOT 2	2		250,00	200,00	3	100,00%	done
LOT 3	4	825 000	358,15	298,00	3	85,27%	September 2024
LOT 4	3	620 000	263,30	225,00	3	100,00%	done
LOT 5	3		263,30	224,00	3	100,00%	done
LOT 6	3		263,30	224,00	3	100,00%	done
LOT 7	3		271,60	236,00	3	100,00%	done
LOT 8A	3		231,44	186,00	3	24,51%	Oct 2024
LOT 8B	4	675 000	269,76	302,00	3	24,50%	December 2024
LOT 9	3		263,30	240,00	3	97,64%	done
LOT 10	3		263,30	227,00	3	100,00%	done
LOT 11	3	620 000	263,30	224,00	3	100%	done
LOT 12	3		263,30	223,00	3	100,00%	done
LOT 13	3		263,30	217,00	3	100,00%	done
LOT 14	3		263,30	214,00	3	100,00%	done
LOT 15A	2		188,78	145,00	3	32,69%	Apr 2024
LOT 15B	3		284,10	191,00	3	33,12%	Jun 2024

BOOKED
 SOLD