

Unit	Bedrooms	Price, \$	Building area, sqm	Land area, sqm	Floors	Construction	Completed date	Content	Location	Land Color	Leashold Start-End Date	Extension term
LOT 1	2		250.00	215.00	3	100.00%	done				28 years 03-09-2021 03-09-2051	
LOT 2	2		250.00	200.00	3	100.00%	done					
LOT 3	4	825,000	358.15	298.00	3	87.50%	November 2024				29 years 09-03-2022 09-03-2052	
LOT 4	3	620,000	263.30	225.00	3	100.00%	done					
LOT 5	3		263.30	224.00	3	100.00%	done					
LOT 6	3		263.30	224.00	3	100.00%	done					
LOT 7	3		271.60	236.00	3	100.00%	done					
LOT 8A	3		231.44	186.00	3	30.00%	Oct 2024					
LOT 8B	4	675,000	269.76	302.00	3	30.00%	February 2025					
LOT 9	3	620,000	263.30	240.00	3	97.00%	November 2024					
LOT 10	3		263.30	227.00	3	100.00%	done					
LOT 11	3	620,000	263.30	224.00	3	100.00%	done					
LOT 12	3		263.30	223.00	3	100.00%	done				29 years 29-03-2022 29-03-2052	
LOT 13	3		263.30	217.00	3	100.00%	done					
LOT 14	3		263.30	214.00	3	100.00%	done					
LOT 15A	2		188.78	145.00	3	38.00%	Apr 2024					
LOT 15B	3		284.10	191.00	3	38.00%	Jun 2024					